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Abbreviations

CMCM Conflict Mitigation through Community Mediation
CMC Community Mediation Center

CM Community Mediators

CMCC Community Mediation Coordination Committee
CMM Conflict Management and Mitigation

CFWA Community Family Welfare Association

DDC District Development Committee

DAO District Administration Office

DNH Do No Harm

PNGO Partner Non-Governmental Organization

PPRI Performance Planning and Reporting Indicators
PSA Public Service Announcement

RBA Rapid Based Assessment

SWC Social Welfare Council

VCDC Village Community Development Center

VDC Village Development Committee

WAP WAP

YAP Youth Advocacy Platform
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2. Background

Mandwi is implementing “Conflict Mitigation through Community Mediation (CMCM)”
program with the support of USAID in 6 Terai districts from March 31, 2014. The local
project-implementing partners (PNGOs) are Save the Saptari, Samagra Jana Utthan Kendra,
Community Family Welfare Association (CFWA), Aastha Nepal, Village Community
Development Center (VCDC) working in Saptari, Sarlahi, Dhanusha, Mahottari, Siraha and
Rautahat respectively. The main objectives of the program isto improve mediation services to
marginalized community people, increase participation of youth and women in local
government planning and peace building processes, and increase community awareness on
conflict management and mitigation.

The first year of the CMCM project focused on establishing office, signing partnership with
local NGOs, and obtaining Project Agreement approval from the Social Welfare Council
(SWC). It established its CMCM project office at Gaur, Rautahat and also established an
office in Kathmandu in this reporting period. On the basis of Rapid Based Assessment (RBA)
24 village development committees (VDCs) were selected as project areas and some of them
were merged into municipalities according to the government rule. Community Mediation
Coordination Committee (CMCC) were formed in each districts in composition of district
level government line agencies and civil society organization to have program oversight.

In addition, the program trained 36 (female 12, Dalit 4 and Janajati 2) selected Masters’
trainers on basic community mediation and 648 community mediators (27 community
mediators in each working VDCs) were selected and trained by the Masters’ trainers.
Similarly, 24 Community Mediation Centers (CMC)were established at VDC offices with
basic equipment (board, furniture, stationeries, bios of mediators etc) support. Those centers
are currently offering the mediation services to the local people through the trained
community mediators. Further, 24 Women Advocacy Platforms (WAP) and 24 Youth
Advocacy Platforms (YAP) established to increase the participation of youth and women in
the community mediation, local resources mobilization, and planning processes. Moreover, as
an awareness campaign, Mandwi developed Information, Education Communication (IEC)
materials about CMC services that disseminated through PNGOs, mediation centers,
community mediators, YAP, WAP and local level other institutions. Similarly, radio
programs and Public Service Announcement (PSA) were also broadcasted in local languages.

The second year of the project is mostly focused on continuing social marketing of CMC
services and provides those services at the community. In addition, the project closely
coordinated with the CMCC in formulating action plans and its implementation. It provided
support to YAP and WAP in formulating their action plans and implementation. This report
explains annual information in the form of calendar updates, reports, and meetings conducted
that tracks project activities and overall progress. It contains activities carried out by the
Mandwi with the close coordination of PNGOs and USAID’s both financial and technical
support. It fulfills the milestone requirements and provides list of annexes.



3. Political/Security Context Update

In this reporting period, regular strike by the Madhesi Morcha in Terai was gradually
normalized and the agitation was centralized in Kathmandu. Therefore, CMCM program
activities likewise CMCC (community mediation coordination committee) review, YAP,
WAP review, community mediators’ review (those were postponed since 4-5 months due to
the frequent strikes and agitation in Terai) were carried out.

4.Progress on OCA

In the first year annual report, it was mentioned PNGOS were weak in terms of conflict
mitigation and management as they all were new working in this area. Therefore, Mandwi
focused on their capacity building in this area. Mandwi encouraged them to develop their
policy, guidelines and reflect CMM in their constitution, mission, vision, and goal. Finally,
all the PNGOs have developed their policy, guidelines accordingly.

Another important area of improvement is Mandwi supported to build their monitoring and
evaluation capacity. Mandwi technically supported to develop their project performance
management plan so that they could establish monitoring and evaluation (M&E) system at
their organizations. Finally, M&E system established at all partners level and they reported to
Mandwi based on it to meet the annual PPRI (Performance Planning and Reporting
Indicators)as requirement of USAID.

5. Challenges/Actions

Challenges Actions taken

Coordinated with CMCC members at district level and
facing problem in handling Mediation Council at national level to explore the

e Community mediators are

group conflict (lack of potential program likewise advance mediation training to
skill). community mediators and integration with concerned
agencies

e Mainstreaming mediation

centers in local governmentje Coordinated with local government to own CMCs and

documentation of community mediation program

e More coordination with District Development Committee
(DDC), district court, District Administration Office
(DAO) and other key stakeholders for strong referral
mechanism

e Referral of cases from
police and court to
mediation centers




6. Accomplishments

Administration Start-up

Activities
e Achieved planned for Q1
Office Established in one of the project

districts (Milestone 1)
Mandwi Capacity Assessed (Milestone 2) |o  Achieved planned for Q1

Partnership Established (Milestone 3) e Achieved planned for Q1

Partners’ Capacity Assessed (Milestone 4) Achieved planned for Q2

Partners’ Training Prepared (Milestone 5) )
e Achieved planned for Q1

Partner Training Conducted (Milestone 6)
e Achieved planned for Q2

Program Start-up and Coordination
Phase

Activities

] ] Achieved planned for Q1
Rapid Baseline Assessment Conducted

(Milestone 7)

Government of Nepal Coordinatione  Achieved planned for Q2
Established and VDCs selected (Milestone




8)

District Level Community Mediation|
Coordination Committee formed in each
District (Milestone 9)

CMCC Year 1 Review and
Development of CMCC Year 2 District
Level Action Plans (Milestone 10)

Year 2 (Q1&Q2) CMCC Mid-term
Progress Review (Milestone 11)

CMCC Year 2 Review and Development
of CMCC Year 3 Action and
Sustainability Plans (Milestone 12)

Achieved planned for Q3

It is completed by Community Power in Rautahat and Aastha

Nepal in Mahotari in October- December 2015. However, the|

CMCM project agreement with the local program-
implementing partner has been completed by 15 January)|
2016. It had been organized by Mandwi in other four districts
i.e. Saptari, Siraha, Dhanusha, and Sarlahi in February-March|
2016.

However, it was delay in conducting this activity, first due to
the regular strikes in Terai for a long time, and then the
project agreement with the local program-implementing
partners became end by 15 January 2016, it has been
completed (March-April 2016) now.

Mandwi also faced to implement this activity in time
because, it was delay in conducting this activity, first due to
the regular strikes in Terai for a long time, and then the
project agreement with the local program-implementing
partners became end by 15 January 2016. However, it has
been completed (April-May 2016) now.

It is the carry over activity of Q4-Y1.
It has been accomplished but reported
in next quarter.

It is the carry over activity of Q6-Y2.
It has been accomplished but reported
in next quarter.




CMCC Year 3 Mid-Term Review ! Planned for Q10. It is the carry over activity of Q8-Y2.

(Q9&Q10) and Handover Preparation

It has been accomplished but reported
(Milestone 13)

in next quarter.

Outputs

1. Improved mediation services to
marginalized community people

Activities

®  Achieved planned for Q2
Select 36 Master Trainers (Milestone 14)

l(\l/\l/all.sltert Traiilse)rs’ Training Prepared o Achieved planned for Q2
ilestone

Master Trainers Trained (Milestone 16) Achieved planned for Q2
Community Mediators Selected (Milestone Achieved planned for Q2
17)

Community Mediation Training Prepared [* Achieved planned for Q2
(Milestone 18)

Community Mediators Trained (A) ®  Achieved planned for Q3
(Milestone 19)

Community Mediators Trained (B) ®  Achieved planned for Q3

(Milestone 20)




! Achieved planned for Q3

Mediation Centers established in 12
VDCs in 3 Districts (A) (Milestone 21)

Mediation Centers established in 12

VDCs in 3 Districts (B) (Milestone 22) [ “chieved planned for Q3
CMCs Offer Services (Milestone 23) ®  Achieved planned for Q4
CMCs Offer Services (Milestone 24) e  Achieved planned for Q5
CMC:s Offer Services (Milestone 25) ®  Achieved planned for Q6
CMCs Offer Services (Milestone 26) o Achieved planned for Q7

CMC:s Offer Servi Milestone 27
s Offer Services (Milestone 27) e In quarter seven (Q8)-January to March 2016, total 125 cases

were registered in 15 CMCs. The maximum 22 cases were
registered at Bisahriya, Saptari and only 1 cases registered at
Lahan Municipality Ward No 22 of Siraha and Ganeshman
Charnath Municipality Ward No 1,2,3,4 of Dhanusha. There
were no any cases registered at SitapurPraDha, Badharamal of
Siraha, Mithileshwar Mauwahi of Dhanusha, Ekrahi of]
Mabhottari, Basatpur of Rautahat because there were no any
disputes in the community in these VDCs and municipality in|
this reporting period. While the mediation services offer by
the mediation centers of Sarlahi district are under
reporting.(For details, see Milestone report 27 also).




CMCs Offer Services (Milestone 28) ! Planned for Q9

CMC:s Offer Services (Milestone 29)

Planned for Q10

24 Community Mediation Year 1 Sharing
Meetings Conducted (Milestone 30)

Achieved planned for Q5

24 Community Mediation Year 2 Sharing
Meetings conducted (Milestone 31)

Community mediation sharing/review meeting with
community mediators organized by Mandwi in all 24 project
VDCs in April-May 2016. The overall project progress and
lessons learned were reviewed with relevant stakeholders. e Achieved in this quarter however,

Community Mediation Project is assumed Pl d for Q10 reported in next quarter only.
. nn r :
by Local Government (Milestone 32) annec 1o

2. Increased participation of youth and
women in local government planning
and peace building processes

Activities
®  Achieved planned for Q4
24 VDC Y APs Established and Action

Plans Developed (Milestone 33) e Tt has been achicved however

e  YAP progress review meeting with YAP members and VDC .
reported in next quarter only.

secretary/technician organized by local project implementing
partners in all 24 project VDCs in January 2016. They)
discussed on progress on YAP activities planned in YAP 18
months plan, case referred to community mediation centers

All 24 Youth Advocacy Platforms each
hold Progress Review Meeting (Milestone
34)

10



by YAP, synergy with WAP and community mediators, IEC
(Information education Communication) materials, peace
building community mediation program information
dissemination, problems faced and lesson learned and future
direction with sustainability plan. Furthermore, they
discussed on discussed on the continuation of the YAP
activities in the community and its linkages with VDC in the
day to come. They also collected feedback in the review,
meeting with YAP members, VDC secretary/technician for] e It has been achieved however,
the further improvements and developed a future plan. reported in next quarter only.

®  Achieved planned for Q4
24 VDC WAPs Established and Action

Plans Developed (Milestone 35)
e WAP progress review meeting with WAP members and

All 24 Women Adyocacy Pl‘atform‘s each VDC secretary/technician organized by local project
hold Progress Review Meeting (Milestone

36) implementing partners in all 24 project VDCs in January|

2016. They discussed on progress on WAP activities planned
in WAP 18 months plan, case referred to community
mediation centers by WAP, synergy with YAP and
community mediators, IEC (Information education
Communication) materials, peace building community|
mediation program information dissemination, problems
faced and lesson learned and future direction with
sustainability plan. Furthermore, they discussed on discussed
on the continuation of the WAP activities in the community

11



Combined Women and Youth Advocacy
Platform Meeting (Milestone 37)

and its linkages with VDC in the day to come. They also
collected feedback in the review meeting with WAP)
members, VDC secretary/technician for the further
improvements and developed a future plan.

Planned for Q10

3. Increased community awareness on
conflict management and mitigation

Activities

Year 1 Radio Program produced
(Milestone 38)

(Milestone 39)

Year 2 Radio Programs Produced
(Milestone 40)

Year 2 Radio Program Broadcasted
(Milestone 41)

Year 1 Radio Program Broadcastedb

Achieved planned for Q3

Achieved planned for Q4

Achieved planned for Q6

Local FM radio broadcasted the peace building community|
mediation radio program in Maithili language for Dhanusha,
Mahottari, Saptari and Siraha districts and in Bajjika language
for Rautahat and Sarlahi districts under the guidance and
facilitation of PNGOs. It helps marginalized community|
people to get the information about the established mediation|

centers in their VDC and community mediators. Furthermore,

12



Community Mediation Video
Documentary Produced (Milestone 42)

Community Mediation Video
Documentary Units copied and distributed
at the District and VDC level (Milestone
43)

Community Mediation Information,
Education, and Communication (IEC)
materials designed (Milestone 44)

Community Mediation IEC produced and
distributed in Local Languages (Milestone
45)

this radio program made community people aware on
significance of community mediation. Finally, they sensitized
and got access to mediation services offered by mediation|
centers available at their VDCs. (For details see milestone
report 41 also).

Not achieved yet. Community voice capture (video shooting)
[ ]

in process.
Not achieved yet.

Achieved planned for Q4

Achieved planned for Q5

It is the carry over activity of Q7 will
be achieved and reported in Q10.

It is the carry over activity of QS.
Though the Community Mediation|
Video Documentary production in|
process. It will be achieved and
reported in next quarter.

4. Institutional capacity of Mandwi along
with its local partners strengthened

Monitoring and Evaluation

Activities

13



! Achieved planned for Q1

M&E Framework drafted and Staffs and
Project Partners Training Prepared

(Milestone 46) )
e Achieved planned for Q2

M&E framework established and Staff and
Project Partners trained (Milestone 47)

Achieved planned for Q2

Documentation of Quarterly Project
Progress(Q1-Y 1) (Milestone 48)
e Achieved planned for Q3

Documentation of Quarterly Project
Progress (Q1-Y 2) (Milestone 49)
e Achieved planned for Q4

Documentation of Quarterly Project
Progress (Q1-Y 3) (Milestone 50)
e Achieved planned for Q4

Documentation of Annual Project Progress

(Yearl) (Milestone 51)
® Achieved planned for Q6

Documentation of Quarterly Project o Achieved planned for Q7
Progress (Q1-Y2) (Milestone 52)

Documentation of Quarterly Project

Achieved planned for QS8

14



Progress (Q2-Y2) (Milestone 53)

Documentation of  Quarterly Project.

) Planned for Q10
Progress (Q3-Y2) (Milestone 54)
Documentation of Quarterly  Project
Progress (Q1-Y 3) (Milestone 56) e Planned for Q10

Documentation of Final Project Progressy, A chieved planned for Q4
(Year3) (Milestone 57)

Monthly calendars submitted for Year
1(Milestone 58) e Achieved planned for Q8

Monthly calendars submitted for Year2 |¢ Planned for Q10
(Milestone 59)

Monthly calendars submitted for Year 3
(Milestone 60 ) e Achieved planned for Q4

Participation in Quarterly Conflict
Management and Mitigation (CMM)

Part Meeting in Year 1(Milestone 61
artners Meeting in Year I(Milestone 61) e Mandwi organized CMM quarterly meeting jointly with|

Participation in Quarterly CMM Partners Mercycorps at Rubus Hotel, Dhangadhi from 9-13 May 2016.
Meeting in Year 2 (Milestone 62) All together 40 persons from the CMM partner organizations
of USAID likewise Saferworld, Care Nepal, PACT, TAF, Pro
Public, Mercycorps and Mandwi actively participated in the
CMM meeting. They all made the presentation on overall

15



program progress, challenges, learning, success stories, OCA
process, DNH analysis video documentary, and live
presentation of impact stories. Besides that, there was
presentation on close out plan, DNH, and proposal guidelines
from USAID as well. It helped all the participants to learn the
about the best program strategies and replicate in their program
area, to know about the OCA tools and techniques applied by
the organization for the organizational capacity assessment, to
prepare for the phase out of the program, to target the new calls
from USAID and to know about the next CMM meeting (for|
details see milestone report 62 also).

Participation in Quarterly CMM Partners | Planned for Q10
Meeting in Year 3 (Milestone 63)

Hand over complete (Milestone 64)
e Planned for Q10

Project Review conducted (Milestone 65)
e Planned for Q10

16



|

. Lessons Learned

e Community mediation is one of the effective ways for local level dispute resolution, to
build social harmony, establish good understanding among community member and
creating peaceful environment in the community.

e Local level dispute resolution can save the resources, time of marginalize people as well
as reduce the workload of police and court.

e Joint and collaborative approach of CMC, YAP, and WAP is crucial for GBV related
cases to convince and encourage, especially marginalized group to bring the cases.

8. Success Story

Aastha Nepal local partner of Mandwi implemented “Conflict Mitigation through
Community Mediation” Program in four VDCs i.e. Parsa Pataili, Bathnaha, Siswa Kataiya
and Ekrahiya of Mabhottari district with the coordination and technical support of Mandwi and
financial support of USAID since July 2014. The main objective of the program is to increase
access of the marginalized community to mediation services to resolve the local level
disputes and establish peaceful environment and social harmony in the community.

After the implementation of CMCM project in Mabhottari district, a significant change is
observed among community people of Parsha Pataili. During the RBA, it was found that
there were number of local level disputes existed in the community. However, there were no
cases found during this reporting period. While discussing with the community people of
Parsa Pataili, they expressed that before the implementation of CMCM project, they were
unaware, they do not know importance of local level dispute resolution at local level.
However, after the program intervention, people became aware about the mediation services
offered by CMCs in the VDC via trained community mediators and its significance.

Similarly, Youth and women are mobilized in the community to explore the local level
disputes and encourage the community people to increase their access to mediation services.
Similarly, peace building community mediation radio programs were broadcasted by Astha
Nepal, related IEC materials distributed by community mediators, YAP, WAP members, and
community mediators as well.

S.N.[VDC No. of No. of Cases  [No. of No. of No. of Total
Cases Registered at  |Cases Cases Cases No. of
Registered (District Registered [Registered [Registered |cases
at Administration [at District |at Local |at District
Community [Office Police Police Court
Mediation Office Office
Center

1 Bathnaha 25 18 1 9 30 83

17



2 |Sisba Kataiya |17 17 1 16 32 83
3 [Ekrahiya 7 17 0 0 26 50
4 |Parsha Pataili |9 8 0 0 21 38
Total 58 60 2 25 109 254

While analyzing the situation of Parsa Pataili from above table, it was observed that 58 cases
were registered in Mahottari district among them only 9 were registered in Parsha Pataili
VDC. The reason behind it was people learned to manage the cases and local level disputes at
their own community even at household level with the of trained community mediators
available in their wards. Finally, most of the cases were preliminary resolved and ultimately
the cases at mediation center reduced.

Similarly, during the joint meeting with YAP, WAP members and community mediators (in
total 57 persons were participated) organized by Astha Nepal at Parsapataili VDC on 3™
March 2016, another fact expressed by the participants that from Madhes agitation people
came to know that disputes are harmful to them because there was not any police station at
VDC level during critical period of six months in Terai. The police station is not established,
yet, however, the situation is gradually normalized. Therefore, people became aware that
there is lack of security in absence of police office in VDC and the conflict, disputes are
automatically reduced, and the minor disputes are settled at household level with win- win
approach among themselves. The feedback collected from mediators, community people, and
case record of district level proved that really there is the great impact of community
mediation program in the community and among the people.

9. Next Quarter Plan
Some major tasks that are included in next quarter plan are as follows:
Carry over activities

e Community Mediation Video Documentary Produced (Milestone 42)

e Community Mediation Video Documentary Units copied and distributed at the District
and VDC level (Milestone 43)

Planned activities

e CMCC Year 3 Mid-Term Review (Q9&Q10) and Handover Preparation (Milestone 13)
e Community Mediation Centers Offer Services (Milestone 28)

e Community Mediation Project is assumed by Local Government (Milestone 32)

e Combined Women and Youth Advocacy Platform Meeting (Milestone 37)

e Documentation of Quarterly Project Progress (Q1-Y 3) (Milestone 56)

18




Documentation of Final Project Progress (Year3) (Milestone 57)
Monthly calendars submitted for Year 3 (Milestone 60)
Participation in Quarterly CMM Partners Meeting in Year 3 (Milestone 63)
Handover complete (Milestone 64)

Project Review conducted (Milestone 65)

10. Summary Performance Indicator Data

S.N. | Indicator Target for | Result Contributing Factors
2015

1 % change in conflicts 57% 55% Awareness of community
stemming from issues people increased and they
of inclusion and access are living together in the

community with social
harmony in peaceful
environment.

2 % change in target 74% 86% Access of marginalized
population that community people increased
perceives a reduction in to the CMCs. The local level
conflicts over resources disputes resolved by
stemming from issues community mediators at
of inclusion and access local level.

3 Number of successfully | NA 721 Disputes facilitated by the
mediated local level trained community
disputes among mediators adopting 7 steps
women, youth or of community mediation
people from
marginalized groups as
a result of USG
assistance

4 % change in target 26% 33% The maximum number of
population that local level disputes resolved
perceive conflicts by community mediators at
mitigated local level

5 # of conflict issues 900 813 including | With the mobilization of
identified in the including women 132, [ community mediators, youth
working VDCs with an | women 306, | dalitl72, and WAPs and in
objective of addressing | dalit 183, janajati 87, coordination with concerned

19




S.N. [ Indicator Target for | Result Contributing Factors
2015
those conflicts janajati 147, | Muslim 24 VDC
Muslim 110
6 % of established NA 12 With close coordination with
mediations centers concerned VDCs and
continued by local Municipalities
government at project
close
7 # of new groups or 48 (CMC- 72 (CMC-24, | Functional and regular
initiatives created 24, YAP-24) | YAP-24, coordination by PNGOs
through USG funding, WAP-24) with VDCs, district line
dedicated to resolving agencies and stakeholders
the conflict or the like Bar Association, District
drivers of conflict Administration Office, and
district court etc
8 # of local women 316 479 Facilitation of local project
participating in a implementing partners on
substantive role or importance of participation
positions in a peace of women and their
building process mobilization for their rights
supported with USG to community stakeholders
assistance and VDCs
9 # of advocacy 48 48 (YAP-24, | Functional and regular
platforms established YAP-24) coordination by community
and functional mediator coordinator with
VDCs, and local
stakeholders like youth and
women etc
10 % of annual VDC NA NA
budget allocated to
community mediation
and marginalized
community
11 Number of people from | NA 71 Facilitation of local project

marginalized groups
participating in a

implementing partners on
importance of participation

20




S.N. [ Indicator Target for | Result Contributing Factors
2015
substantive role or of marginalized groups and
position in a peace their mobilization for their
building process rights to community
supported with USG stakeholders and VDCs
assistance

12 Number of host 12000 24500 IEC materials like brochure
national inhabitants and pamphlets production
reached through USG- and distribution as well as
assisted public community mediation
information campaigns program designed, produced
to support peaceful and broadcasting in local
resolution of conflicts languages i.e. Maithili and

Bajjika.

13 Number of stories 1 e 2 (Radio Radio program, jingle
disseminated with USG program, production, and broadcasted
support to facilitate the jingle in local languages i.e.
advancement of production) | Maithili and Bajjika.
reconciliation or peace
processes

14 #of USG-funded 30 30 Master Trainers mobilized
events, trainings, or e OCA-1 by PNGOs in respected
activities designed to e MTOT districts
build support for peace (Mater _
or reconciliation on a galnlng Func;ona'l an: r;g;u éa(r)

_ coordination by S
mass scale Trainers) with VDCs, district line
. ]-BIasic agencies and stakeholders
Mediatio like Bar Association, District
n Administration Office, and
Training - | district court etc
o éélt\/ICC Strictly follow the selection
Formatio | criteria of community
n-1 mediators and focus on
e CMCC gender and inclusion, people
Review-1 | to people and do no harm
* Advocacy | girategies
Platform
Meeting-
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S.N. | Indicator Target for Result Contributing Factors
2015
1
e Project
partners
trained on
ME-1
15 e Percentage change in | NA NA

average Local
Organizational
Capacity Assessment
Score among local
organizations
supported by USAID
(CBLD)

11. Other APS Requirements

NA
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Annex

List of Milestone Reports and Dates Delivered to USAID

S.N. | Milestone Report Date Delivered to USAID
1 Milestone 40 February 24, 2016

2 Milestone 41 March 10, 2016

3 Milestone 59 March 11, 2016

4 Milestone 26 March 17, 2016
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Snaps

Meeting withCommunity Mediators at District level CMCC Review Meeting at
Bathnaha, Mahottari Saptari

Mediation Session at, Badarba, Rautahat Meeting with Community Mediators
Sisbani, Siraha

CMCC Program Observation at Bathnaha, Meeting with YAP and WAP members at
Mahottari Parsa Pataili, Mahottari

24



Proof of its Submission into DEC

Document Title: Documentation of Project Progress Quarterly basis (Q1-Y2)
Document Type: Activity/Project/Program Overview

Publication Date: 24/11/2015

ﬁgﬁ;‘;ﬁn: APS-00A-12-000001

Document ID: db87a4d0-1cb6-4305-88ct-e40d253293d3

Download Document:

;ﬁﬁ?::{gram AID-367-F-14-00001
Primary Subject: Governance
hi

I()}::i?io:(:s): hepal
Additional Document Information

Language: English

File Size: 1640 KB

View Document: http://pdf.usaid.gov/pdf docs/db87a4d01cb6430588cfe40d253293d3
pdf

Record URL: https://dec.usaid.gov/dec/content/Detail.aspx?ctID=ODVhZjk4NWQ

25


https://dec.usaid.gov/dec/search/searchresults_clearcriteria.aspx?q=ZG9jdW1lbnRzLmNvbnRyYWN0X2dyYW50X251bWJlcjooIkFJRC0zNjctRi0xNC0wMDAwMSIp&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy
https://dec.usaid.gov/dec/search/searchresults_clearcriteria.aspx?q=ZG9jdW1lbnRzLmNsYXNzOigiR292ZXJuYW5jZSIp&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy
https://dec.usaid.gov/dec/search/searchresults_clearcriteria.aspx?q=ZG9jdW1lbnRzLmRlc2NyaXB0b3JzX2dlb2dyYXBoaWM6KCJOZXBhbCIp&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy
http://pdf.usaid.gov/pdf_docs/db87a4d01cb6430588cfe40d253293d3.pdf
http://pdf.usaid.gov/pdf_docs/db87a4d01cb6430588cfe40d253293d3.pdf
https://dec.usaid.gov/dec/GetDoc.axd?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=Mzc3MDg1&pID=NTYw&attchmnt=VHJ1ZQ==&uSesDM=False&rIdx=NDgwODEx&rCFU=

Document Title:
Document Type:
Publication Date:

Additional
Information:

Document ID:

Download Document:

Contract/Grant
Number(s):

Primary Subject:

Geographic
Descriptor(s):

Language:
File Size:

View Document:

tM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY 2Uy&rID=Mzc3M
Dgl

Documentation of Project Progress Quarterly basis (Q2-Y2)

Activity/Project/Program Overview

23/11/2015

APS-O0OA-12-000001

3eaa2963-3cb0-400d-87b9-2af5d469ccb7

AID-367-F-14-00001

Governance

Nepal

Additional Document Information
English
1413 KB

http://pdf.usaid.gov/pdf docs/3eaa29633cb0400d87b92af5d469ccb7.
pdf

26


https://dec.usaid.gov/dec/search/searchresults_clearcriteria.aspx?q=ZG9jdW1lbnRzLmNvbnRyYWN0X2dyYW50X251bWJlcjooIkFJRC0zNjctRi0xNC0wMDAwMSIp&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy
https://dec.usaid.gov/dec/search/searchresults_clearcriteria.aspx?q=ZG9jdW1lbnRzLmNsYXNzOigiR292ZXJuYW5jZSIp&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy
https://dec.usaid.gov/dec/search/searchresults_clearcriteria.aspx?q=ZG9jdW1lbnRzLmRlc2NyaXB0b3JzX2dlb2dyYXBoaWM6KCJOZXBhbCIp&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy
http://pdf.usaid.gov/pdf_docs/3eaa29633cb0400d87b92af5d469ccb7.pdf
http://pdf.usaid.gov/pdf_docs/3eaa29633cb0400d87b92af5d469ccb7.pdf
https://dec.usaid.gov/dec/GetDoc.axd?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=Mzc3MDg4&pID=NTYw&attchmnt=VHJ1ZQ==&uSesDM=False&rIdx=NDgwODE0&rCFU=

Record URL: https://dec.usaid.gov/dec/content/Detail.aspx?ctID=0ODVhZjk4NWQt
M2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=Mzc3MD

g4

Document Title:

Document Type: Activity/Project/Program Overview
Publication Date: 19/5/2016

Additional APS-O0A-12-000001

Information:

Document ID: e09f0be6-af3f-49fa-8526-f09bac56b832

Download Document:

Contract/Grant

AID-367-F-14-00001
Number(s):
Primary Subject: Governance
Geographic

Nepal
Descriptor(s): ~EpE

Additional Document Information

L
} anguage English

File Size: 936 KB

Documentation of Project Progress Quarterly Basis (Q3-Y2)

27


https://dec.usaid.gov/dec/search/searchresults_clearcriteria.aspx?q=ZG9jdW1lbnRzLmNvbnRyYWN0X2dyYW50X251bWJlcjooIkFJRC0zNjctRi0xNC0wMDAwMSIp&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy
https://dec.usaid.gov/dec/search/searchresults_clearcriteria.aspx?q=ZG9jdW1lbnRzLmNsYXNzOigiR292ZXJuYW5jZSIp&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy
https://dec.usaid.gov/dec/search/searchresults_clearcriteria.aspx?q=ZG9jdW1lbnRzLmRlc2NyaXB0b3JzX2dlb2dyYXBoaWM6KCJOZXBhbCIp&qcf=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy
https://dec.usaid.gov/dec/GetDoc.axd?ctID=ODVhZjk4NWQtM2YyMi00YjRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=Mzc3MDkw&pID=NTYw&attchmnt=VHJ1ZQ==&uSesDM=False&rIdx=NDgwODE2&rCFU=

View

Documen http://pdf.usaid.gov/pdf docs/e09{0be6af3f49fa&85261f09bae56b832.pdf

t:

Record
URI:

https://dec.usaid.gov/dec/content/Detail.aspx?ctID=0ODVhZjk4NWQtM2Y yMi00
YiRmLTkxNjktZTcxMjM2NDBmY2Uy&rID=Mzc3MDkw

28


http://pdf.usaid.gov/pdf_docs/e09f0be6af3f49fa8526f09bae56b832.pdf

